
 
HIGHWAYS NORTH UPDATE - NORTHLAND STATE HIGHWAY NETWORK  

Tuesday 27 June 2011 to Sunday 30 June 2011 

Call Highways North 0800 111 655   
  

Note: As from 1 July OPUS International Whangarei has been awarded the  
Professional Services contract for the Northland State Highway Maintenance 

 0800 111 655 will still be available for all calls regarding State Highway matters.  
Routine Maintenance This programme is indicative only – it may be subject to change due to weather 
and other unforeseen circumstances  
Northern Area  SH 10/SH10 Mill and Fill.  
Southern Area  
SH 1 RP 261 Kamo Bypass guardrail maintenance 
SH 1 RP 266/6.948 Portland minor patching 
Rehabilitation/Sealed Road Resurfacing  
SH 1 RP 319/9.24-11.19 Kaiwaka Tunnel Hill – progressing – to be sealed  
Surfacing – Chip-sealing-  
  
  
  
  
Drainage Renewals  
SH 10 RP 33/4 Hayes Hill Drainage To complete 
SH 10 RP 7/5.3 Cottle Hill improvements Proceeding to be sealed Thursday 

30 June 
Minor Safety Works  
SH 1 RP 319/10.5 Tunnel Hill Guardrail To be installed 
SH 1 RP 233/11 Old North Road Near completion – to be sealed 

Saturday 2 July  
SH 12 RP 0/13.314 Mataraua Out of context curve Proceeding – to be sealed Thur 30 

June 
SH 1 RP 65/5 Pukenui Walkway Near completion 
SH 1 RP 198/11.8-12.5 Kawakawa Guardrails Continuing 
SH 10 RP 95/9.6 Kumi Intersection Proceeding 
SH 1 RP 119/6.5 Te Rore Bend widening To commence 
SH 1 RP 261/2.5 Manse Street Guardrail Completed 
Slips   
SH 1 RP 20/15.7 Mitimiti Stream Bridge Near completion 
SH 1 RP 319/12.5 Topuni Gabion Slip Completed 
SH 1 215/10.5-11 Towai Hill slip Near completion 
SH 12 RP 202/15 Maungaturoto Bridge scour Proceeding 
SH 1 RP 303/11 Brynderwyn Summit Slip Proceeding 
Other Contractors on the Network 
SH 1 RP 233/11.4-12.4 Old North Road Passing Lane (Fulton Hogan)  
SH 1 RP 261/0.854 Kamo Bypass (United Civil Construction)  
SH 1 RP 319/34.84 Mountain Road Reconstruction ( Fulton Hogan)  
SH 10 RP 7/2.93-4.72 Bulls Gorge Safety Improvements (Transfield) Suspended for winter 
SH 11 RP 14/9.7-13.9 Lily Pond to Quarry Seal widening (Transfield) Suspended for winter 
Vegetation Control   
Rest Areas and Islands Mow roundabout 
Chemical control  Spray EMP’s and bridge ends etc SH 1N and SH 10 
Cyclic Mowing SH 10  Pakaraka 1/10 Junction to Awanui 

SH 1 Mangamuka Summit to Waitiki Landing and return 
Tree work SH 1  



 


